
U S E P A R E C O R D S C E N T E R REGION 5 

IPIMIIIIII 
446433 

Solatia 

August 10,2011 

Ms. Stephanie Linebaugh 
U . S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report July 1 - July 31 2011 

Dear Ms. Linebaugh: 

Enclosed is the Sauget Sites Area I Monthly Report for the July 2011 reporting period. 
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Steven D. Smith 
Project Coordinator 

cc: Kevin Turner - USEPA 
Paul Lake - IEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Gary Cornwell - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
Julie Peshkin - Monsanto 
Michael Montgomery - Husch Blackwell LLP 

Sincerely, 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: August 10, 2011 Period Covered: 
July 1,2011-July31, 2011 

Work Performed during the Reporting Period 

• D N A P L from BR-I continues to be removed on an every-other-week basis. 
Approximately 1084 gallons of liquids have been collected between December 
2009 and the July 20, 2011, including an estimated 170 gallons of D N A P L . 

• The Blackhawk electric-powered piston pump in BR-I stopped running during the 
recovery event on July 20, and the problem was determined to be the limit 
switches. New limit switches have been ordered and will be installed during the 
next D N A P L recovery event later this month. 

• The draft RI/FS was submitted to EPA on November 16 th, 2009, and is currently 
under review by the agencies. 

Attachments 

• There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Continue pumping DNAPL from BR-I on a bi-weekly basis. 
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